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Chilled Water Checklist 

 
  Task Notes  

1 Conduct coordination meeting with Chilled Water 
before any work begins. 

** 
  

2 Before any excavations begin, call in a locate 
ticket to UNC (919-962-8394), One Call (800-
632-4949) and OWASA (919-968-4421) 

  

  
3 Coordinate the installation of all underground 

chilled water piping with Chilled Water.  Do not 
backfill until all piping has been viewed, pictures 
have been taken and piping has been surveyed in. 
 Backfill piping, taking in all recommendations 
from third party testing agency and ensure all 
backfill material and means and methods meet or 
exceed specifications. 

  

  
4 Coordinate all jet flushing and testing with 

Chilled Water and Project's Designer.  Chilled 
Water must be present to witness both.  All test 
are 4 hours long and will be scheduled between 
6:30am and completed no later than 3pm.              
                                                                          

  

  
5 Install any necessary pancakes and make any 

necessary piping modifications required to 
properly circulate the water for the clean and 
flush procedure.  This may involve additional 
connection points, looped connections, or 
temporary bypass connections in order to achieve 
proper flow rates and velocities.  Chilled Water's 
water treatment company (NALCO) must be 
consulted for this procedure. 

Include items that must 
be removed prior to 
this procedure. 

  
6 Install and grout all piping supports and install all 

hangers 
  

  
7 Pressure test all piping (4-hour test) Include items that must 

be removed prior to 
this procedure.   

8 Flush and clean all interior steel piping (24+ hour 
process).  Bridge pumps are NOT to be used for 
circulation. 

Include items that must 
be removed prior to 
this procedure.   

9 Install all components in the Chilled Water 
Bridge including the flowmeter, control valve 
with actuator, thermowells, RTDs, pump(s), 
differential pressure transmitters, etc. 

  

  
10 Align pumps     
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11 Perform "stress free test" on the bolted 
connections 

  
  

12 Install all insulation     
13 Install the Chilled Water Control Panel     
14 Connect power to the Chilled Water Control 

Panel 
  

  
15 Connect the network connection to the Chilled 

Water Control Panel 
  

  
16 Install the End of Line Differential Pressure 

Transmitter, and connect it to the Chilled Water 
Control Panel 

  

  
17 Connect control wiring to all bridge 

instrumentation 
  

  
18 Contact Chilled Water to terminate all bridge 

instrumentation in the control panel 
  

  
        

 




