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Mr. Jerry Guerrier, Project Manager Date August 13, 2007
University of North Carolina - Chapel Hill Invoice No. 30107-1308
CB#1090 Facilities Planning Project No. 01234-00
Giles Horney Building
Chapel Hill, NC  27599-1090

Project: UNC-CH:  Tar Heel Building No. 1
State ID# 000123456, Code 12345, Item 123

Professional Services through 07/28/07

Base Services 
Previous Total This

Master Plan Phase Fee % Complete Fee Earned Billed Invoice
Land Survey and Utility Locate 58,400.00$       100% 58,400.00$         58,400.00$         -$                      
Architectural Services 27,800.00$       100% 27,800.00$         27,800.00$         -$                      
Scaled Site Model 7,800.00$         100% 7,800.00$          7,800.00$           -$                      
Civil Engineering / Landscape 8,000.00$         100% 8,000.00$          8,000.00$           -$                      
Parking Deck Planning 25,000.00$       100% 25,000.00$         25,000.00$         -$                      
Traffic Planning 7,500.00$         100% 7,500.00$          7,500.00$           -$                      
Acoustical Consultant 5,000.00$         100% 5,000.00$          5,000.00$           -$                      
Engineering & Project Management 44,500.00$       100% 44,500.00$         44,500.00$         -$                      

Master Plan Phase Sub-Total 184,000.00$      100% 184,000.00$       184,000.00$       -$                      

Previous Total This
Design Phase Fee % Complete Fee Earned Billed Invoice
Schematic Design 15% 349,764.00$      100% 349,764.00$       349,764.00$       -$                      
Design Development 20% 466,352.00$      100% 466,352.00$       466,352.00$       -$                      
Construction Documents 25% 582,940.00$      100% 582,940.00$       582,940.00$       -$                      
CD Bid Approval 5% 116,588.00$      100% 116,588.00$       116,588.00$       -$                      
Bid & Negotiation 5% 116,588.00$      100% 116,588.00$       116,588.00$       -$                      
Construction Administration 25%
     Package 1 145,735.00$      100% 145,735.00$       145,735.00$       -$                      
     Package 2 437,205.00$      100% 437,205.00$       437,205.00$       -$                      
Project Close Out 5% 116,588.00$      0% -$                  -$                   -$                      

Design Phase Sub-Total 100% 2,331,760.00$   0% 2,215,172.00$    2,215,172.00$     -$                      

Previous Total This
Additional Services Fee % Complete Fee Earned Billed Invoice
DCOR #1 (Ductbank Ext.)Incl. In Basic Serv.
DCOR #2 (TCH Approvals)Amendment #1 39,937.00$       100% 39,937.00$         39,937.00$         -$                      
DCOR #3 (Extra Geotech)Amendment #1 24,443.00$       100% 24,443.00$         24,443.00$         -$                      
DCOR #4 (Plant Capacity & UG Piping)Amendment #2 142 620 00$ 100% 142 620 00$ 142 620 00$ $
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