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THE UNIVERSITY
of NORTH CAROLINA
at CHAPEL HILL

DEPARTMENT OF FACILITIES PLANNING & CONSTRUCTION

D. PROJECT BUDGET

Capital Project Budget Worksheet

Project Name:
CIP ID#
Design Manager:

251 /40422-306
Jerry U. Guerrier

Construction Manager: Lindsey Hopkins
Building Type: Medical

Original Date: 1-Mar-06
Revision Date: 6-Dec-06

Authorized Funds: $ 5,500,000

Dental Sciences Building (Base Building)

UNIVERSITY

of NORTH CAROLINA

——— THE
Ll
at CHAPEL

HILL

31820 Travel
31990 Other

35180 Other

42200 FF&E

42220 Signage

42400 ITS

51110 CM Fee

10000 Project Budget $ 125,000,000 | Hotes:
B
11000 HE Bond Funds - 'n§2
12000 S/L Funds - =
13000 Fundraising - 8
14000 Departmental Funds 6,000,000 =
15000 Overhead Receipts 20,000,000 'S 5
16000 Appropriations 88,000,000.00 o2
19000 Total Project Funding 125,000,000 i
21110 Capital Fee (1M and over) 5.5% 5,875,000
21115 HEB 5% Reduction 5.0% 5
21120 Permanent Parking Loss 44 880,000
21130 Staging Area: Temporary Parking Loss - -
21000|University Reserve $ 7,755,000 | | 6.2%|
31100 Site Investigation 127,000
31110 Geotechnical Studies 36,000
31120 Surveying 42,000
31130 Utility Locator 50,000
31140 Hazmat Survey = Included in designer's fee (FER)
31200 Construction Monitoring 1,079,167
31210 Commissioning 486,000 1%
31220 Special Inspections 304 167 0.5%
31230 Material Testing 250,000
31240 Hazmat Monitoring 25,000 56,954 GSF
31250 Fume Hood Certification 14,000 40 @ $350 per hood
31300 Regulatory 112,113
31310 DEHMNR Erosion Cantral/Permit 5,000
31320 BA Application Fee 5,000
31330 OWASA Plan Revisw/Permit 84513
31340 Independent Design Assessment Fee - RESERVE
31350 ToCH ReviewPermit 2,800
31360 Lane Closure Permit 15,000
31400 MovingiSwing Space 500,000
31410 Move Management TE 460
31420 Relacation 423 540
31430 Leass Cost - See Swing Space Tab
31440 Upfit Cast - See Swing Space Tab
31500 Facilities Services 110,000
31510 Design Service 15,000 UNC Interiors
31520 Work Management 50,000
31630 Building Services -
31540 Construction Signage 5,000 Pedestrian Detour Signs by UNC
31550 One Card Design 40,000
31400 Miscellaneous Expenses 118,200
31810 Advertisements 10,000
20,000
28,200 Tree Replacement Funding
31000[Planning Reserve $ 2,046,480 | | 1.6%]
35100 Design Services 8,919,500
35110 Programming & Concept 480,000
35120 Basic Services 7,185,000
35130 Full Time CA -
35140 Specialty Consultants 764,500
35150 Printing/Presentation Materials -
10,000 F&R
351490 Amendments 480,000 Additional services as shown in fee proposal version 8
35000[Design Cost 5 8,919,500 | [ 74%
41000/CM Pre-Con Fee $ 656,500 | | 0.5%)|
42100 Facilities Services 368,250
42110 Keying System | 450 15,750 Estimated
42120 One Card Installation - Included in Planning Reserves
42130 Fire Alarm (Testing, Tumdman, Training) 16,500
42140 Landscaping/Tree Protection & Irrigation 200,000 Based on Mulford's DD estimate
42150 EMCS Intergration 26,000
42160 Parking Equipment -
42170 Recycling & Waste Management 50,000
2,250,000
42210 Fumishings Fixtures & Equipment 2,200,000 Based on Hillsman's DD estimats
50,000 Need to determine who fabricates & installs
42300 Energy Services Infrastructure 1,202,793
42310 Chilled Water Equipment 11% 10,700
42320 Steam Meter Equipment $ 7,500
42330 Bectrical Distribution Equipment % 341,000
42340 Matural Gas Installation 3 i
42360 OWWASA Water Meter 3 573,583 Based on new rates on [2) 6" water lines
42360 Temporary Utilities $ 200,000
42370 Utilities Shutdown $ 20,000
1,467,407
42410 AN Equipment 975407 In the bid ($975407)2777
42420 Telecommunications Equipment 492,000 Received from ITS
42500 Abatement Services -
42510 HAZMAT Abatement |: - Included in construction cost
42000[Construction Reserve $ 5,288,450 | | 4.2%]
51000[CM@Risk GMP. s 97324048 il 77.9%]
3.1%| % 3,017,045
51120 CM Contingency 28%| § 2,822,397
51130 General Conditions T.5%| § 7,289,304
51140 Cost Of Work B4E%| $ 82,530,783
52000|Construction Bid Estimate $ - 0.0%)
53000|Construction Contingency 3%]| $ 3.010,022 2.4%)
se0o0|UnderiOver Budget $ - |1 100.00%]
Estimated Construction Time (Consecutive Calendar Days) CCISF I 458.61 I
Building Square Footage | 2122718| PCISF B 589.03 |

99000 Funds Transferred to Another Project
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