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DEPARTMENT OF FACILITIES PLANNING & CONSTRUCTION

Mr. Jerry Guerrier, Project Manager Date August 13, 2007
University of North Carolina - Chapel Hill Invoice No. 30107-1308
CB#1090 Facilities Planning Project No. 01234-00
Giles Horney Building
Chapel Hill, NC 27599-1090
Project:UNC-CH: Tar Heel Building No. 1
State |ID# 000123456, Code 12345, Item 123
Professional Services through 07/28/07
Base Services
Previous Total This
Master Plan Phase Fee % Complete Fee Earned Billed Invoice
Land Surwey and Utility Locate $ 58,400.00 100% $ 58,400.00 | $ 58,400.00 | $
Architectural Senices $ 27,800.00 100% $ 27,800.00 $ 27,800.00 $
Scaled Site Model $ 7,800.00 100% $ 7,800.00  $ 7,800.00 $
Civil Engineering / Landscape $ 8,000.00 100% $ 8,000.00 $ 8,000.00 $
Parking Deck Planning $ 25,000.00 100% $ 25,000.00 | $ 25,000.00 | $
Traffic Planning $ 7,500.00 100% $ 7,500.00 $ 7,500.00 $
Acoustical Consultant $ 5,000.00 100% $ 5,000.00  $ 5,000.00  $
Engineering & Project Management $ 44,500.00 100% $ 44,500.00 @ $ 44,500.00 @ $
Master Plan Phase Sub-Total $ 184,000.00 100% $ 184,000.00  $ 184,000.00  $
Previous Total This
Design Phase Fee % Complete Fee Earned Billed Invoice
Schematic Design 15% $ 349,764.00 100% $ 349,764.00  $ 349,764.00  $
Design Development 20% $  466,352.00 100% $ 466,352.00  $ 466,352.00 $
Construction Documents 25% $ 582,940.00 100% $ 582,940.00  $ 582,940.00  $
CD Bid Approval 5% $ 116,588.00 100% $ 116,588.00 $ 116,588.00 $
Bid & Negotiation 5% $ 116,588.00 100% $ 116,588.00 $ 116,588.00  $
Construction Administration 25%
Package 1 $ 145,735.00 100% $ 145,735.00 $ 145,735.00  $
Package 2 $ 437,205.00 100% $ 437,205.00 @ $ 437,205.00 @ $
Project Close Out 5% $ 116,588.00 0% $ - $ - $
Design Phase Sub-Total 100% $ 2,331,760.00 0% $ 2,215,172.00 $ 2,215,172.00 | $
Previous Total This
Additional Services Fee % Complete Fee Earned Billed Invoice
DCOR #1 (Ductbank Ext.)Incl. In Basic Serv. Besign and Lonstruction SuIcefires
DCOR #2 (TCH Approvals)Amendment #1 $  39,937.00 100% $ 39,937.00 $" 5 95 Etind
DCOR #3 (Extra Geotech)Amendment #1 $ 24,443.00 100% $ 24,443.00  $ 24,443.00 | $
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