DESIGNER INVOICE REVIEW

DURING CONSTRUCTION
Capital Improvements Projects

Design fees for basic services and design amendments are negotiated with
Designers by Facilities Planning

Facilities Planning will provide Construction Management a copy of the Design
Agreement and design amendments at the beginning of the construction phase and
any additional design amendments that are executed during construction.

After construction contracts are awarded the UNC Construction Manager will
determine the pay out schedule to the Designer for construction phase services.
The schedule will include basic construction administration services, design
amendments related to construction phase services, submission of final report and
record drawings (5% of basic services) and other construction phase services. The
monthly pay out schedule for basic services CA will be based on the number of
days in the construction contract. Design amendments and associated CA will be
billed as a separate line item as the services occur. The final 5% will be retained
until close out of all construction contracts including settlement of claims, if any,
at the State Construction level and receipt of acceptable record drawings and final
report and will be indicated as a separate line item as final project close out. If full
time site inspection is included in the Designer’s services a separate line item for
this service will be included in the pay out schedule and be based on the number
of days in the construction contract.

Copies of the payout schedule will be provided to the Designer, the Planning
Manager, and FP&C Financial Manager.

All subsequent invoices will show line items for each of the above services with
columns for the value of service, previous payments, current payment due, %
complete and balance to complete. The 5% for submission of final report and as
built drawings will be paid in one lump sum payment at the completion of these
services.

The Construction Manager will have primary responsibility to insure the
designer’s progress payment is consistent with the payout schedule; Financial
Management will have primary responsibility to insure the carry forward amounts
are correct.

During the construction phase any request for amendments to the design
agreement will be proposed to the UNC Construction Manager for review and
will be forwarded to the Planning Manager with his/her recommendations

Final report and record drawings will the forwarded to the Construction Manager
at the end of the project. The documents will be checked for completeness by the
Construction Manager and updated if necessary. The Construction Manager will
then submit the documents along with the specifications manual to the Plan Room
Manager along and the completed EIS Document Submission Form.

Final payment to the designer will be approved by the Construction Manager,
Planning Manager and Plan Room Manager only after approval of the designer’s
submission of record drawings and final report
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