Chilled Water Checklist
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Task

Notes

Conduct coordination meeting with Chilled Water
before any work begins.

**

Before any excavations begin, call in a locate
ticket to UNC (919-962-8394), One Call (800-
632-4949) and OWASA (919-968-4421)

Coordinate the installation of all underground
chilled water piping with Chilled Water. Do not
backfill until all piping has been viewed, pictures
have been taken and piping has been surveyed in.
Backfill piping, taking in all recommendations
from third party testing agency and ensure all
backfill material and means and methods meet or
exceed specifications.

Coordinate all jet flushing and testing with
Chilled Water and Project's Designer. Chilled
Water must be present to witness both. All test
are 4 hours long and will be scheduled between
6:30am and completed no later than 3pm.

Install any necessary pancakes and make any
necessary piping modifications required to
properly circulate the water for the clean and
flush procedure. This may involve additional
connection points, looped connections, or
temporary bypass connections in order to achieve
proper flow rates and velocities. Chilled Water's
water treatment company (NALCO) must be
consulted for this procedure.

Include items that must
be removed prior to
this procedure.

Install and grout all piping supports and install all
hangers

Pressure test all piping (4-hour test)

Include items that must
be removed prior to
this procedure.

Flush and clean all interior steel piping (24+ hour
process). Bridge pumps are NOT to be used for
circulation.

Include items that must
be removed prior to
this procedure.

Install all components in the Chilled Water
Bridge including the flowmeter, control valve
with actuator, thermowells, RTDs, pump(s),
differential pressure transmitters, etc.

10

Align pumps
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11

Perform "stress free test" on the bolted
connections

12

Install all insulation

13

Install the Chilled Water Control Panel

14

Connect power to the Chilled Water Control
Panel

15

Connect the network connection to the Chilled
Water Control Panel

16

Install the End of Line Differential Pressure
Transmitter, and connect it to the Chilled Water
Control Panel

17

Connect control wiring to all bridge
instrumentation

18

Contact Chilled Water to terminate all bridge
instrumentation in the control panel
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